- STATE OF COLORADO

COLORADO DEPARTMENT OF HEALTH tlvegy
Dedicated to protecting and the health and
environment of the people of ay nm 2 AM 8 52

4300 Creek Dr S. Laboratary Building
80222 1530 4210 £ 11th Avenue

Derver
Phone (303) 692 2000 Denver Colorado 80220-3716
(303) 6914700

February 18 1994

Mr Richard J Schassburger
US Department of Energy
Rocky Flats Offics, Building 116
PO. Box 928

Golden, Colarado 80402-0928

RE: Prioritization of Treatabjlity Studies

Dear Mr Schassburger

‘The Colorado Department of Health, Hazardous Matenals and Waste Management Division (the Division), and the
Environmental Protection Agency Region VIII have recently met with your staff to express the agencies expectations
for activities performed under the Sitewrde Treatability Studies Program, This lettar serves to formally document our
objectrves by priontizing those studies we require DOE to complete within the original three year wmdow stipulated by
Section XI of the IAG

The agencies recognize the moving-terget nature of technology development; as such, we are giving DOE credit for
and likewise requuring DOE to complete, studies that were not in the approved Final Treatabjlity Studies Plan. This
compromise reflects current discussions among the parties and attempts to satisfy the data needs of the lead Operable
Unuts as they enter thewr own Feasibility Studies. Please note that sithough mdividaal studies are bemng changed, there is
no increase in the number of studies we are requiring DOE to complete,

We are crediting the completion of the following studies ‘TRU-Clean, soil washing, plasma melter (stabilization), and the
EPA SITE Demo (microfiltration). We are requiring DOE to complete by the November 12 1994 deadline, the
followng studies in order of prionty

1) Radronuclides/metals in soils Maguetic Separation

Chemically Enhanced Steam Stnipping
Solvent Bxtraction

Physical Separation
2) Radionuclides/metals in water Adsorption
Ton Exchange
TRU-Clear
3) Organics in soil Bioremediation

We are also requiring the submittal of a workplan for the multiple stabilization technologies by the November date.
Several of the studies listed above will provide suitable concentrated sidestrearns for stabilization studies,

Additionally as the studies are completed within this tune period, we require informal presentations of the data as soon a3
they are available. However this does not relieve DOE of its responsibility to uitimately submit a formal report on the
results of each study
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Priontization of Treatability Studies
Page Two

The scope of this effort 13 limited to DOE's obligations under the original Final Treatability Studies 'Plan, as amended by
this letter Previous comrespondencs has clanfied our position on the origin and applicability of the November 12, 1994
date. DOE 3 past pexformance under this program 13 responsible for creeting this action, and DOE's success in meeting
this letter’s requirements will be a major consideration in decisions about the overall program in November

If you have any questions regarding these marters, please call Dave Norbury (COH) or Arturo Duran (EPA) at 692-3415
or 294-1080 respectrvely

Sincerely ?

frarg ) .l Feaps—
Gary. W Baughmaen, Cliief Martin Hestnerk, Manager

Facilities Section Rocky Flaty Project

Hazardous Waste Contro] Progrsm EPA Region VHI

cc: Arturo Duran, EPA
Scott Grace, DOE
Olga Erlich, EG&Q
Laura Parault, AGO
Jackie Berardini, COH-OE
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